Tank Decoration	Dumtion (Davis)	773		9 Jun 2014				7 Jul 2014	14 Jul 2014		28 Jul 2014	4 Aug 2014	11 Aug 2014	18 Aug 2014	25 Aug 2014
Task Description	Duration (Days)	Type	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F
+ Database															
- Generate DB Schema	1	Code	1 Day 0 %												
- Get Input XML Feed	1	Input	1 Day												
- Generate Test String	1	Input	1 Day												
- Generate Code to deliniate input XML	8	Code	8 Days												
- Populate Meta Tables	2	Test			2 Days										
- Does test data populate table OK?	2	Milestone			2 Days)									
- Does live data populate table OK?	2	Milestone				2 Days 0 %									
+ Web Front End															
- Build basic map interface	5	Code				5 Days									
- Display fixed data on map	1	Test					1 Day								
- Build tools to select dynamic data on map	4	Code					4 Days								
- Display dynamic on map	1	Milestone						1 Day							
- Build form to accept different projects in XML	2	Code						3 Days							
- Build forms to accept new Users	4	Code							4 Days						
- Can an inexperienced user get started?	1	Milestone								1 Day 0 %					
+ Multiple Data Type Support															
- Generate Code to check the input medium	2	Code								0 %					
- Generate Code to get data out of other forms (email etc.) 4	Code								4 Day	is .				
- Generate test data in email form and other	1	Input									1 Day				
- Can users use multiple formats	1	Milestone									0 %	ay .			
+ Additional/Deadlines															
- Kirsty Due	20 Years	BABY!													
- Review Point	1	Progress					0				0				
+ Report											_				
- Daily Blogs	0	Writeups													
- Weekly Summary	0	Writeups													
- First Draft	10	Writeups													
- Final Report	5	Writeups													